
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

10:52 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 091 Date: 29-Jan-2013 Tuesday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 239

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear, light wind

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Wrapping

January 29, 2013
Weather – clear, light wind

South Main Span Termination Wrapping – (Bay pp116 to pp117+)
Ironworkers started handwrapping the termination at downhill pp116. Ironworkers finished wrapping at
1330. Ironworkers then started bolt wrapping at the left and right cable band gap. Ironworkers finished the
left cable band bolt at 1500 and the right cable bolt at 1700. No cadwelds were placed on the s wire at the
termination yet.
North Main Span Termination Wrapping – (Bay pp114 to pp116)
Ironworkers finished wrapping and completed the bolt wrap at the left and right cable band bolt at 0900.
Ironworkers then placed 4 cadwelds and moved to the next bay pp112 to 114 at 0930.
North Main Span Termination Wrapping – (Bay pp112 to pp114)
Ironworkers started wrapping at 1030 and finished wrapping at 1330. Ironworkers started bolt wrapping at
the left and right cable band gaps. Ironworkers finished bolt wrapping at 1545. Ironworkers then placed
cadwelds and moved to pp110 to 112 and started unwrapping loose wire till end of shift.
Labor continued to clean the s wire and applied zinc paste to the termination.

Labor
(0700 to 1730 – 10 hours)
Mike Draper, Jonathan Canites, Thaddeus Booker (SMS)
Roger Ruiz, Morris Roberson, Tony Miranda (NMS)
Amando Lomeli (zinc paste)

Laraine’s Hour – 0700 to 1730 (2 Hours OT)

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-COA-ZPW.06704-0120F4 Apply Zinc Paste Waterproofing System

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 091 Date: 29-Jan-2013 Tuesday

APP Armando LomeliSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP Leo BecerraSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

APP MORRIS ROBERSONIronworker 8.00 2.00 0.00 10.00

APP JONATHAN CANITESIronworker 8.00 2.00 0.00 10.00

APP JOSE TORRESIronworker 0.00 2.00 0.00 2.00

THADDEUS BOOKERIronworker 8.00 2.00 0.00 10.00

APP JAMES MIRANDAIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL DRAPERIronworker 8.00 2.00 0.00 10.00
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